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1.  Originator 
 
Carol Lindsey 

2.  Log Date: 
      
2/27/03 

3.  CCR #: 
    03-0133 

4. Rev: 
     

5.  Tel: 
 
301 883 4074 

6. Rm #:  
 
3015J 

7. Dept. 
 
DEV 

8. CCR Title: Configuring Sybase to Support Drill Down Processing 
 

9. Originator Signature/Date 
  
         Carol Lindsay  /s/ 2/27/03 

10.   Class  
        II 

11.  Type:    

CCR  
  

12. Need Date:    
 

13.  Office Manager Signature/Date 
Art Cohen  /s/ 2/27/03 
 

14.  Category of Change:  

Initial ECS Baseline Doc. 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
920-TDL-009, 920-TDE-009 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
6A      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
 
Drill  Down  consumes the majority of the cpu resources thereby, causing the rest of the ECS System to slow down. 

24.  Proposed Solution:  (use additional sheets if necessary) 
 
 
Configure Sybase ASE to minimize the impact on the ECS System when Drill Down is running. 
 

25.  Alternate Solution:  (use additional sheets if necessary) 
None  

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
 
Poor performance when Drill Down is running. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
 
 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33. M&O CCB Chair (Sign/Date): 

Gary Gavigan  /s/  3/19/03 
 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 



 
 
 

 

ADDITIONAL SHEET  
 
 
CCR #:                    Rev:     Originator:         
 
Telephone:               Office:        
 
Title of Change:  Configuring Sybase to Support Drill Down Processing 
 
 
See the attached DAAC specific Technical Directive for sybase configuration. 
 
 
  
 
 
 
CM01AJA00 Revised 8/2/02          ECS 
 
 


